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ESTIMATE RUN 08/31/2017

ESTIMATE SUMMARY 16:29:55

CONTID: C19085         ESTIMATE NO: 0011 PROG 2005

PCN: 19085-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 AT US-85: EB AND WB PERCENT TIME:

PROJECT NO: FSA 0761-216                  

I-76 at US85: EB and WB

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

VILLALOBOS CONCRETE INC PAY PERIOD ENDING

6800 N. Broadway Blvd., Ste 109 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (720)872-2753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,313,353.24 PARTICIPATING $ $ 661,049.70

AWARD PROJECT AMT: 9,681,395.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -52,036.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.69

WORK DAYS

WORK DAYS

77.45%

2,551,311.25

661,049.70

609,013.68

609,013.68

$

$

$

$

8,762,041.99

0.00

8,762,041.99

58,160.78

8,820,202.77

-145,220.93

0.00

8,674,981.84

0.00

AMOUNT DUE 8,674,981.84 609,013.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 609,013.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

178.5 TIME ALLOW: 224

ORIG TIME ALLOW: 190

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/09/2016

10/09/2016

08/31/2017

08/04/2016

08/24/2016

09/19/2016

10/09/2016
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PCN: 19085-BID    ESTIMATE RUN 08/31/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 6.900

0.000

201-00001  
 

10,005.006.900

0.00

6.900

ACRE

1,450.00000

0010 Removal of Tree 20.000

5.000

202-00010  
 

7,190.7525.000

1,438.15

25.000

EACH

287.63000

0015 Removal of Inlet 3.000

1.000

202-00019  
 

4,400.004.000

1,100.00

4.000

EACH

1,100.00000

0020 Removal of Manhole 2.000

0.000

202-00021  
 

2,166.002.000

0.00

2.000

EACH

1,083.00000

0025 Removal of Pipe 3.000

0.000

202-00033  
 

14,400.003.000

0.00

6.000

EACH

4,800.00000

0030 Removal of Pipe 81.000

0.000

202-00035  
 

6,480.0081.000

0.00

150.000

LF  

80.00000

0035 Removal of End Section 2.000

0.000

202-00037  
 

760.002.000

0.00

3.000

EACH

380.00000

0040 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

0.000.000

0.00

769.000

LF  

9.00000

0045 Removal of Delineator 20.000

0.000

202-00090  
 

1,960.0020.000

0.00

20.000

EACH

98.00000

0050 Removal of Concrete Pavement (Special) 41,454.000

1,792.000

202-00212  
 

432,460.0043,246.000

17,920.00

44,000.000

SY  

10.00000

0055 *Removal of Asphalt Mat 28,061.560

1,082.000

202-00220  
 

210,125.0729,143.560

7,801.22

30,000.000

SY  

7.21000
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PCN: 19085-BID    ESTIMATE RUN 08/31/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

904.000

SY  

6.50000

0065 *Removal of Pavement Marking 20,670.500

0.000

202-00250  
 

35,346.5620,670.500

0.00

22,000.000

SF  

1.71000

0070 *Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

874.002.000

0.00

2.000

EACH

437.00000

0075 *Removal of Luminaire 2.000

0.000

202-00750  
 

138.062.000

0.00

3.000

EACH

69.03000

0080 *Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

10,060.002.000

0.00

2.000

EACH

5,030.00000

0085 *Removal of Ground Sign 4.000

0.000

202-00810  
 

391.204.000

0.00

9.000

EACH

97.80000

0090 *Removal of Sign Panel 5.000

0.000

202-00821  
 

500.505.000

0.00

14.000

EACH

100.10000

0095 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

2.000

EACH

63.28000

0100 *Removal of Pull Box 2.000

0.000

202-00827  
 

531.542.000

0.00

3.000

EACH

265.77000

0105 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,350.001.000

0.00

1.000

EACH

1,350.00000

0110 Removal of Fence 1,211.000

0.000

202-01000  
 

1,513.751,211.000

0.00

1,251.000

LF  

1.25000
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PCN: 19085-BID    ESTIMATE RUN 08/31/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Guardrail Type 3 2,994.000

0.000

202-01130  
 

11,976.002,994.000

0.00

2,994.000

LF  

4.00000

0120 Removal of Guardrail Type 4 2,409.000

63.000

202-01140  
 

17,304.002,472.000

441.00

2,472.000

LF  

7.00000

0125 *Removal of Tensioned Cable Barrier 1,448.000

0.000

202-01200  
 

5,574.801,448.000

0.00

1,448.000

LF  

3.85000

0130 *Removal of End Anchorage 14.000

0.000

202-01300  
 

4,004.0014.000

0.00

14.000

EACH

286.00000

0135 *Clean Culvert 6.000

0.000

202-04002  
 

15,000.006.000

0.00

12.000

EACH

2,500.00000

0140 Clean Inlet 4.000

0.000

202-04010  
 

4,888.004.000

0.00

8.000

EACH

1,222.00000

0145 Unclassified Excavation (Complete In Place) 48,618.000

-4,635.000

203-00010  
 

439,830.0043,983.000

-46,350.00

60,773.000

CY  

10.00000

0150 Embankment Material (Complete In Place) (R20) 34,784.000

2,174.000

203-00065  
 

535,891.0036,958.000

31,523.00

43,480.000

CY  

14.50000

0155 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

100.000

CY  

30.00000

0160 Proof Rolling 21.000

0.000

203-01100  
 

2,415.0021.000

0.00

30.000

HOUR

115.00000

0165 Blading 38.000

0.000

203-01500  
 

4,809.2838.000

0.00

50.000

HOUR

126.56000
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PCN: 19085-BID    ESTIMATE RUN 08/31/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing 78.000

0.000

203-01597  
 

14,807.5278.000

0.00

100.000

HOUR

189.84000

0175 Structure Backfill (Flow-Fill) 17.000

0.000

206-00065  
 

2,856.0017.000

0.00

17.000

CY  

168.00000

0180 Topsoil 1,913.000

0.000

207-00205  
 

22,956.001,913.000

0.00

5,593.000

CY  

12.00000

0185 Stockpile Topsoil 1,427.000

0.000

207-00210  
 

13,128.401,427.000

0.00

1,800.000

CY  

9.20000

0190 *Erosion Log Type 1 (12 Inch) 3,553.000

140.000

208-00002  
 

13,331.733,693.000

505.40

4,500.000

LF  

3.61000

0195 *Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

7.05000

0200 *Silt Fence 15,001.000

895.000

208-00020  
 

17,326.6415,896.000

975.55

17,500.000

LF  

1.09000

0205 *Aggregate Bag 341.000

0.000

208-00035  
 

2,011.90341.000

0.00

500.000

LF  

5.90000

0210 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

14.000

EACH

490.47000

0215 Concrete Washout Structure 2.000

1.000

208-00045  
 

7,500.003.000

2,500.00

3.000

EACH

2,500.00000

0220 *Vehicle Tracking Pad 12.000

1.000

208-00070  
 

23,400.0013.000

1,800.00

15.000

EACH

1,800.00000
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PCN: 19085-BID    ESTIMATE RUN 08/31/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 157.500

2.000

208-00103  
 

7,177.50159.500

90.00

200.000

HOUR

45.00000

0230 Removal and Disposal of Sediment (Equipment) 141.500

2.000

208-00105  
 

12,915.00143.500

180.00

200.000

HOUR

90.00000

0235 Sweeping (Sediment Removal) 163.500

9.000

208-00106  
 

34,500.00172.500

1,800.00

240.000

HOUR

200.00000

0240 Erosion Control Management 185.000

11.000

208-00207  
 

24,309.88196.000

1,364.33

224.000

DAY 

124.03000

0245 *Reset Light Standard 2.000

0.000

210-00750  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0250 *Reset Overhead Sign Structure 1.000

0.500

210-00805  
 

17,584.381.500

5,861.46

2.000

EACH

11,722.92000

0255 *Reset Ground Sign 5.500

0.000

210-00810  
 

632.785.500

0.00

9.000

EACH

115.05000

0260 *Reset Sign Panel 5.000

0.000

210-00815  
 

1,231.105.000

0.00

10.000

EACH

246.22000

0265 *Reset Guardrail Type 3 562.000

0.000

210-01130  
 

9,981.12562.000

0.00

562.000

LF  

17.76000

0270 *Reset End Anchorage 4.000

0.000

210-01200  
 

3,628.004.000

0.00

4.000

EACH

907.00000

0275 *Modify Inlet 2.000

0.000

210-04020  
 

6,903.222.000

0.00

2.000

EACH

3,451.61000
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PCN: 19085-BID    ESTIMATE RUN 08/31/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Seeding (Native) 2.100

0.000

212-00006  
 

1,772.402.100

0.00

12.000

ACRE

844.00000

0285 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.000

ACRE

632.50000

0290 *Mulching (Weed Free) 0.000

1.100

213-00003  
 

550.001.100

550.00

9.000

ACRE

500.00000

0295 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

6,900.00000

0300 *Deciduous Tree (2 Inch Caliper) (Furnish Only)  0.000

0.000

214-00222  
 

0.000.000

0.00

14.000

EACH

366.45000

0305 *Evergreen Tree (8 Foot) (Ball and Burlap) (Fur nish 
Only) 

0.000

0.000

214-00509  
 

0.000.000

0.00

9.000

EACH

620.14000

0310 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

5,186.000

0.000

216-00201  
 

9,697.825,186.000

0.00

14,248.000

SY  

1.87000

0315 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

9,664.000

SY  

0.23000

0320 *Wildlife Biologist 34.000

0.000

240-00000  
 

4,080.0034.000

0.00

34.000

HOUR

120.00000

0325 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

70.00000

0330 *Prairie Dog Management 0.750

0.000

240-00100  
 

13,500.000.750

0.00

1.000

L S 

18,000.00000
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PCN: 19085-BID    ESTIMATE RUN 08/31/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Environmental Health and Safety Management 0.800

0.000

250-00010  
 

1,840.000.800

0.00

1.000

L S 

2,300.00000

0340 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

112.75000

0345 *Health and Safety Officer 10.000

0.000

250-00110  
 

1,000.0010.000

0.00

10.000

HOUR

100.00000

0350 Aggregate Base Course (Class 6) 21,233.740

1,833.450

304-06000  
 

369,075.0423,067.190

29,335.20

30,000.000

TON 

16.00000

0355 *Hot Mix Asphalt (Patching) (Asphalt) 189.290

270.210

403-00720  
 

137,850.00459.500

81,063.00

500.000

TON 

300.00000

0360 Emergency Pothole Repair 20.340

0.000

403-00800  
 

12,204.0020.340

0.00

30.000

TON 

600.00000

0365 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

871.000

TON 

150.00000

0370 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,920.940

834.280

403-33841  
 

337,969.803,755.220

75,085.20

3,774.000

TON 

90.00000

0375 *HMA Safety Edge 1,075.000

948.000

403-40000  
 

10,115.002,023.000

4,740.00

4,077.000

LF  

5.00000

0380 *Emulsified Asphalt (Slow-Setting) 423.630

36.470

411-10255  
 

3,680.80460.100

291.76

1,500.000

GAL 

8.00000

0385 Concrete Pavement (12-1/2 Inch) 45,303.000

1,102.000

412-01250  
 

2,737,895.0046,405.000

65,018.00

56,042.000

SY  

59.00000
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PCN: 19085-BID    ESTIMATE RUN

PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0385 MATERIAL ALLOWANCE PCCP Pavement 10,739.000

-1,102.000

25,345.319,637.000

-2,898.26SY  

2.63000

0390 Concrete Safety Edge 4,722.000

0.000

412-02000  
 

18,888.004,722.000

0.00

10,804.000

LF  

4.00000

0395 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

60.000

SY  

23.01000

0400 *Drilled Caisson (42 Inch) 39.000

0.000

503-00042  
 

16,859.7039.000

0.00

58.000

LF  

432.30000

0405 *Drilled Caisson (48 Inch) 23.000

0.000

503-00048  
 

11,025.2823.000

0.00

23.000

LF  

479.36000

0410 *Drilled Caisson (54 Inch) 69.420

23.580

503-00054  
 

50,034.0093.000

12,686.04

93.000

LF  

538.00000

0415 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

15.300

CY  

287.63000

0420 *18 Inch Reinforced Concrete Pipe 373.000

113.000

603-01180  
 

34,020.00486.000

7,910.00

506.000

LF  

70.00000

0425 *18 Inch Reinforced Concrete End Section (Speci al) 2.000

1.000

603-05019  
 

7,248.363.000

2,416.12

3.000

EACH

2,416.12000

0430 *18 Inch Corrugated Steel Pipe 79.000

84.000

603-10180  
 

11,410.00163.000

5,880.00

249.000

LF  

70.00000

0435 *18 Inch Steel End Section 0.000

2.000

603-30018  
 

3,221.502.000

3,221.50

3.000

EACH

1,610.75000
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PCN: 19085-BID    ESTIMATE RUN 08/31/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Inlet Type C (5 Foot) 2.000

1.000

604-00305  
 

11,700.003.000

3,900.00

3.000

EACH

3,900.00000

0445 *Vane Grate Inlet (5 Foot) 0.000

2.000

604-25005  
 

15,360.002.000

15,360.00

2.000

EACH

7,680.00000

0450 *Vane Grate Inlet (Double) (10 Foot) 0.500

0.000

604-26010  
 

7,425.000.500

0.00

1.000

EACH

14,850.00000

0455 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0460 *Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

13,700.002.000

0.00

2.000

EACH

6,850.00000

0465 *Guardrail Type 3 (6-3 Post Spacing) 1,518.000

165.000

606-00301  
 

42,075.001,683.000

4,125.00

1,700.000

LF  

25.00000

0470 *Guardrail Type 3 (Double) (6-3 Post Spacing) 376.000

0.000

606-00350  
 

9,400.00376.000

0.00

376.000

LF  

25.00000

0475 Guardrail Type 7 (Style CA) 3,772.000

150.000

606-00710  
 

176,490.003,922.000

6,750.00

5,080.000

LF  

45.00000

0480 Guardrail Type 7 (Style CE) 1,187.000

0.000

606-00740  
 

94,960.001,187.000

0.00

1,367.000

LF  

80.00000

0485 *End Anchorage Type 3D 5.000

1.000

606-01340  
 

12,120.006.000

2,020.00

6.000

EACH

2,020.00000

0490 *Transition Type 3G 3.000

0.000

606-01370  
 

6,705.003.000

0.00

4.000

EACH

2,235.00000
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PCN: 19085-BID    ESTIMATE RUN 08/31/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0500 *End Anchorage (Flared) 3.000

2.000

606-02005  
 

12,050.005.000

4,820.00

5.000

EACH

2,410.00000

0505 Fence (Plastic) 5,530.000

100.000

607-11525  
 

9,852.505,630.000

175.00

6,000.000

LF  

1.75000

0510 *Line Post (Chain Link) 0.000

0.000

607-52900  
 

0.000.000

0.00

41.000

EACH

80.00000

0515 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

4.000

EACH

207.00000

0520 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

1.000

EACH

338.00000

0525 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

429.000

LF  

8.56000

0530 *12 Foot Gate 0.000

0.000

607-60112  
 

0.000.000

0.00

1.000

EACH

1,052.00000

0535 *Delineator (Type I) 5.000

0.000

612-00001  
 

316.405.000

0.00

79.000

EACH

63.28000

0540 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

2.000

EACH

64.44000

0545 *Delineator (Type III) 11.000

0.000

612-00003  
 

734.0311.000

0.00

14.000

EACH

66.73000
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PCN: 19085-BID    ESTIMATE RUN 08/31/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Location Marker (Fiber Optic)(Dome) 5.000

0.000

612-00260  
 

604.005.000

0.00

5.000

EACH

120.80000

0555 *Install Marker 0.000

0.000

612-15000  
 

0.000.000

0.00

6.000

EACH

103.55000

0560 *2 Inch Electrical Conduit 3,328.000

0.000

613-00200  
 

30,617.603,328.000

0.00

3,664.000

LF  

9.20000

0565 *2 Inch Electrical Conduit (Bored) 4,005.000

0.000

613-00206  
 

55,309.054,005.000

0.00

4,005.000

LF  

13.81000

0570 *2 Inch Electrical Conduit (Bored) (Install Onl y) 2,440.000

0.000

613-00208  
 

30,890.402,440.000

0.00

2,440.000

LF  

12.66000

0575 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

0.000

LF  

12.66000

0580 *2 Inch Electrical Conduit (Plastic) 3,491.000

0.000

613-01200  
 

32,117.203,491.000

0.00

3,491.000

LF  

9.20000

0585 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,491.000

0.000

613-01202  
 

27,125.073,491.000

0.00

3,491.000

LF  

7.77000

0590 *Electrical System Modifications 1.000

0.000

613-04100  
 

3,370.401.000

0.00

1.000

L S 

3,370.40000

0595 *Pull Box (11"x18"x12") 18.000

0.000

613-07011  
 

10,188.0018.000

0.00

20.000

EACH

566.00000

0600 *Pull Box (24"x36"x24") 5.000

0.000

613-07023  
 

5,810.205.000

0.00

7.000

EACH

1,162.04000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Pull Box (24"x24"x12") 5.000

0.000

613-07029  
 

5,096.905.000

0.00

5.000

EACH

1,019.38000

0610 *Wiring 0.900

0.000

613-10000  
 

15,222.600.900

0.00

1.000

L S 

16,914.00000

0615 *Luminaire (Install Only) 11.000

0.000

613-20200  
 

1,961.6311.000

0.00

15.000

EACH

178.33000

0620 *Light Standard Steel (35 Foot) 9.000

0.000

613-32350  
 

27,243.009.000

0.00

12.000

EACH

3,027.00000

0620 MATERIAL ALLOWANCE Light Standard 1.711

0.000

5,179.201.711

0.00EACH

3,027.00000

0625 *Light Standard Foundation 11.000

0.000

613-40010  
 

10,340.0011.000

0.00

14.000

EACH

940.00000

0625 MATERIAL ALLOWANCE Concrete foundation 3.790

0.000

3,562.603.790

0.00EACH

940.00000

0630 *Secondary Service Pedestal 2.000

0.000

613-50150  
 

1,092.002.000

0.00

2.000

EACH

546.00000

0635 *Temporary Lighting 0.900

0.000

613-50210  
 

77,400.000.900

0.00

1.000

L S 

86,000.00000

0640 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

15.000

SF  

28.76000

0645 *Sign Panel (Class II) 9.000

0.000

614-00012  
 

269.199.000

0.00

18.000

SF  

29.91000
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PROJECT: FSA 0761-216                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *Sign Panel (Class III) 149.500

1,093.500

614-00013  
 

31,460.331,243.000

27,676.49

1,596.000

SF  

25.31000

0650 MATERIAL ALLOWANCE Traf Sign Aluminum 728.451

-550.682

4,499.33177.769

-13,937.76SF  

25.31000

0655 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

3.000

0.000

614-01583  
 

110.463.000

0.00

20.000

EACH

36.82000

0660 *Monotube Overhead Sign Cantilever (18 Inch Dia meter) 1.000

0.000

614-31800  
 

37,870.001.000

0.00

1.000

EACH

37,870.00000

0660 MATERIAL ALLOWANCE Overhead Sign Str 0.233

0.000

8,823.710.233

0.00EACH

37,870.00000

0665 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000

0.000

614-32400  
 

46,202.001.000

0.00

1.000

EACH

46,202.00000

0665 MATERIAL ALLOWANCE Overhead Sign Str 0.233

0.000

10,765.070.233

0.00EACH

46,202.00000

0670 *Monotube Overhead Sign Bridge (18 Inch Diamete r) 1.000

1.000

614-41800  
 

112,000.002.000

56,000.00

2.000

EACH

56,000.00000

0670 MATERIAL ALLOWANCE Overhead Sign Str 0.629

-0.629

0.000.000

-35,200.00EACH

56,000.00000

0675 Rumble Strip 5,852.000

0.000

614-80385  
 

5,852.005,852.000

0.00

5,852.000

LF  

1.00000

0680 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

17,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

1.000

EACH

28,000.00000

0690 *Fiber Optic Cable (Single Mode) (96 Strands) 8,922.000

0.000

614-87496  
 

45,145.328,922.000

0.00

8,922.000

LF  

5.06000

0695 Detour Pavement 16,728.000

1,054.000

621-00450  
 

462,332.0017,782.000

27,404.00

19,000.000

SY  

26.00000

0700 *Construction Surveying 0.900

0.050

625-00000  
 

153,900.000.950

8,100.00

1.000

L S 

162,000.00000

0705 *Mobilization 1.000

0.000

626-00000  
 

400,000.001.000

0.00

1.000

L S 

400,000.00000

0710 *Public Information Services (Tier III) 0.700

0.200

626-01103  
 

16,200.000.900

3,600.00

1.000

L S 

18,000.00000

0715 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

117.580

GAL 

137.00000

0720 *Pavement Marking Paint (High Build) 792.490

23.000

627-00013  
 

46,580.79815.490

1,313.76

900.000

GAL 

57.12000

0725 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

291.060

SF  

18.00000

0730 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

5,154.000

SF  

18.86000

0735 *Flagging 655.900

28.500

630-00000  
 

19,676.50684.400

819.38

800.000

HOUR

28.75000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 *Traffic Control Inspection 158.000

24.000

630-00007  
 

20,930.00182.000

2,760.00

200.000

DAY 

115.00000

0745 *Traffic Control Management 134.000

10.000

630-00012  
 

118,800.00144.000

8,250.00

209.000

DAY 

825.00000

0750 *Uniformed Traffic Control Coordination 13.000

2.000

630-00015  
 

225.0015.000

30.00

20.000

HOUR

15.00000

0755 Emergency Pull-off Area (Temporary) 4.500

0.000

630-00035  
 

22,500.004.500

0.00

5.000

EACH

5,000.00000

0760 *Traffic Incident Management Plan Development 0.900

0.000

630-00040  
 

3,780.000.900

0.00

1.000

L S 

4,200.00000

0765 *Traffic Incident Management Plan Implementatio n 0.900

0.000

630-00041  
 

1,485.000.900

0.00

14.000

MON 

1,650.00000

0770 *Flashing Beacon (Portable) 8.100

0.000

630-80001  
 

8,715.608.100

0.00

9.000

EACH

1,076.00000

0775 *Construction Traffic Sign (Panel Size A) 54.000

0.000

630-80341  
 

2,538.0054.000

0.00

72.000

EACH

47.00000

0780 *Construction Traffic Sign (Panel Size B) 72.900

4.500

630-80342  
 

3,637.8077.400

211.50

97.000

EACH

47.00000

0785 *Construction Traffic Sign (Panel Size C) 38.700

0.000

630-80343  
 

1,818.9038.700

0.00

43.000

EACH

47.00000

0790 *Construction Traffic Sign (Special) 324.900

0.000

630-80344  
 

8,122.50324.900

0.00

400.000

SF  

25.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 *Portable Message Sign Panel 2.700

1.800

630-80355  
 

25,875.004.500

10,350.00

5.000

EACH

5,750.00000

0800 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

3.600

0.000

630-80358  
 

4,140.003.600

0.00

4.000

EACH

1,150.00000

0805 *Drum Channelizing Device 725.400

10.800

630-80360  
 

37,354.79736.200

547.99

818.000

EACH

50.74000

0810 *Drum Channelizing Device (With Light) (Flashin g) 45.000

0.000

630-80363  
 

2,070.0045.000

0.00

50.000

EACH

46.00000

0815 Concrete Barrier (Temporary) 17,109.000

0.000

630-80370  
 

171,090.0017,109.000

0.00

19,010.000

LF  

10.00000

0820 *Traffic Cone 152.550

38.700

630-80380  
 

2,103.75191.250

425.70

500.000

EACH

11.00000

0825 *Stackable Vertical Panels 36.000

0.000

630-80393  
 

900.0036.000

0.00

40.000

EACH

25.00000

0830 *Impact Attenuator (Temporary) 4.500

0.000

630-85010  
 

12,937.504.500

0.00

5.000

EACH

2,875.00000

0835 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

40,500.000.900

0.00

1.000

EACH

45,000.00000

0840 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

475,000.000

F A 

1.00000

0845 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

16:29:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

7,000.000

F A 

1.00000

0855 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

115,000.000

F A 

1.00000

0860 F/A Fuel Cost Adjustment 6,137.340

262.470

700-70016  
 

6,399.816,399.810

262.47

25,000.000

F A 

1.00000

0865 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0870 F/A Asphalt Cement Cost Adjustment 2,132.750

44.720

700-70019  
 

2,177.472,177.470

44.72

15,000.000

F A 

1.00000

0875 F/A On-The-Job Trainee 1,471.050

0.000

700-70021  
 

1,471.051,471.050

0.00

4,800.000

HOUR

1.00000

0880 F/A Furnish & Install Electrical Service 1,210.400

0.000

700-70082  
 

1,210.401,210.400

0.00

2,000.000

F A 

1.00000

0885 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0890 F/A Lead Abatement Work 0.000

0.000

700-70496  
 

0.000.000

0.00

0.000

F A 

1.00000

0895 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1000 Const Surveying (Hour) CMO # 002 46.500

0.000

625-00001  
 

6,684.3846.500

0.00

75.000

HOUR

143.75000

1005 Uniformed Traf Ctrl CMO # 003 177.000

17.000

630-00003  
 

16,490.00194.000

1,445.00

250.000

HOUR

85.00000

1010 Barricade (3 M-A) (Temp) 5.400

0.000

630-80335  
 

1,242.005.400

0.00

10.000

EACH

230.00000

1015 Mobile Attenuator CMO # 6 3.000

0.000

630-85041  
 

1,380.003.000

0.00

10.000

DAY 

460.00000

1020 Impact Atten (T-M-A) (Temp) 0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

45,000.00000

1025 F/A CMO 007 Fiber Installation in Old Conduit 2,605.200

0.000

700-70034  
 

2,605.202,605.200

0.00

2,605.200

F A 

1.00000

1030 Mulch Tackifier 200.000

20.000

213-00061  
 

884.40220.000

80.40

1,580.000

LB  

4.02000

1035 Rem Emb Prot Ty 3 1.000

0.000

202-00023  
 

1,433.341.000

0.00

1.000

EACH

1,433.34000

1040 Rem of Guardrail (Spec) 218.000

0.000

202-01175  
 

22,384.24218.000

0.00

218.000

LF  

102.68000

1045 Gdrail Ty 7 (Sty CA) (Spec) 29.000

0.000

606-00716  
 

8,243.2529.000

0.00

29.000

LF  

284.25000

1050 Rem Curb 124.000

0.000

202-00201  
 

3,908.48124.000

0.00

124.000

LF  

31.52000
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NO.

ITEM
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1055 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

9.000

CY  

58.49000

1060 Conc S and D Pave 8.400

0.000

507-00000  
 

6,760.408.400

0.00

8.400

CY  

804.81000

1065 C and G Ty 2 II-B 0.000

0.000

609-21020  
 

0.000.000

0.00

205.000

LF  

33.86000

1070 Curb Ty 4 B 73.000

0.000

609-40010  
 

4,277.8073.000

0.00

73.000

LF  

58.60000

1075 Emb Prot Ty 5 1.000

0.000

615-00050  
 

2,502.481.000

0.00

1.000

EACH

2,502.48000

1080 Rem S and D Pave 107.000

0.000

202-00026  
 

3,808.13107.000

0.00

107.000

SY  

35.59000

1085 Str Bkfl (Flow-Fill) Field Rev 10, Drainage 
Improvements

25.000

0.000

206-00065  
 

3,076.2525.000

0.00

25.000

CY  

123.05000

1090 24 In RCP Drainange Imrpovements, Field Rev 10 16.000

0.000

603-01240  
 

1,408.0016.000

0.00

16.000

LF  

88.00000

1095 30x19 In RCP Drainage Improvements, Field Rev 1 0 72.000

0.000

603-02240  
 

9,747.3672.000

0.00

72.000

LF  

135.38000

1100 F/A F/A 24in to 19x30 Connection 1,053.360

0.000

700-70034  
 

1,053.361,053.360

0.00

1,053.360

F A 

1.00000

1105 Light Std (Temp) Field rev 14, additonal exit l ight 1.000

0.000

613-50410  
 

4,502.001.000

0.00

1.000

EACH

4,502.00000
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CAT NO0200 ROADWAY 

1110 Rem Curb Change Order #09 0.000

435.000

202-00201  
 

2,710.05435.000

2,710.05

435.000

LF  

6.23000

1115 Res Gdrail Ty 7 Change Order #09 0.000

8,697.000

210-01170  
 

86,535.158,697.000

86,535.15

8,697.000

LF  

9.95000

1120 Res Sign Panel Change Order #09 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

1,200.52000

1125 Conc Pvmt (12-1/2 In) 6'x6' PCCP Panels CO #09 0.000

581.000

412-01250  
 

68,186.16581.000

68,186.16

581.000

SY  

117.36000

1130 Res Impact Attenuator Reset SBA CO #09 0.000

0.000

210-01300  
 

0.000.000

0.00

0.000

EACH

635.00000

CAT 8,767,117.17609,013.6811,252,753.24CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0910 Field Office (Special) 0.750

0.000

620-00005  
 

22,500.000.750

0.00

1.000

EACH

30,000.00000

0915 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0920 Sanitary Facility 2.000

0.000

620-00020  
 

5,600.002.000

0.00

2.000

EACH

2,800.00000

CAT 53,100.000.0060,600.00CURRENT AMT0400 $ $ $

$ 8,820,217.17609,013.68$11,313,353.24$CURRENT AMTPROJECT TOTAL


